1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

U 1 8
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  |4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(Ifapplicable)
04 08-Apl’-2014 SEE SCHEDULE
6.I1SSUED BY CODE N61340 7. ADMINISTERED BY (Ifother than item6) CODE | S2404A
DCMA MANASSAS
NAWCTSD 253 10500 BATTLEVIEW PARKWAY SUITE 200
12350 RESEARCH PARKWAY (25362) MANASSAS VA 20109
ORLANDO FL 32826
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICIT ATION NO.
NORTHROP GRUMMAN SYSTEMS CORPORATION
MARY MAGEE
2340 DULLES CORNER BLVD 9B. DATED (SEE ITEM 11)

HERNDON VA 20171-3400

¥ | 10A, MOD. OF CONTRACT/ORDER NO.
N61340-11-D-0005-0005

10B. DATED (SEE ITEM 13)

CODE_5V1X2 [FACILITY CODE X | 14-Aug-2013
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
52.243-2 Changes - Cost-Reimbursement

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: perezb14550

(See Section A modification purpose)

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
ANDREA GORDON-EUBANKS (25362) / CONTRACTING OFFICER
TEL: 407-380-4389 EMAIL: andrea.gordon@nawy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 09-Apr-2014
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)

APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N61340-11-D-0005
000504
Page 2 of 8
SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The following have been added by full text:
MODIFICATION PURPOSE
The purpose of this modification is to:

1. Re-price CLIN 0001 from $2,090,099.00 to $1,128,099.00 due system limitations the Government contract
writing system which prevents additional funds being placed on this CLIN.

2. Re-price CLIN 0002 from $1,312,447.00 to $1,062,447.00 due system limitations the Government contract
writing system which prevents additional funds being placed on this CLIN.

3. Establish CLIN 0008, in the amount of $962,000.00, which represents the remainder of the negotiated price for
CLIN 0001 which was not funded at delivery order award. This CLIN in combo with CLIN 0001 now fully funds
the negotiated price of $2,090,099.00.

4. Establish CLIN 0009, in the amount of $250,000.00, which represents the remainder of the negotiated price for
CLIN 0002 which was not funded at delivery order award. This CLIN in combo with CLIN 0002 now fully funds
the negotiated price of $1,312,447.00.

5. Establish SLIN 000302, to incrementally fund CLIN 0003 in the amount of $2,460,591.00, this CLIN is now fully
funded.

SECTION B - SUPPLIES OR SERVICES AND PRICES

Global Changes

CLIN 0001 -- CLIN 0007
The IDC type has changed from N/A to Indefinite Quantity.

CLIN 0001
The estimated/max cost has decreased by $890,741.00 from $1,935,277.00 to $1,044,536.00.
The unit price amount has decreased by $807,178.00 from $1,935,277.00 to $1,128,099.00.
The fixed fee has decreased by $71,259.00 from $154,822.00 to $83,563.00.
The total cost of this line item has decreased by $962,000.00 from $2,090,099.00 to $1,128,099.00.

CLIN 0002
The estimated/max cost has decreased by $231,647.00 from $1,216,099.00 to $984,452.00.
The unit price amount has decreased by $153,652.00 from $1,216,099.00 to $1,062,447.00.
The fixed fee has decreased by $18,353.00 from $96,348.00 to $77,995.00.
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The total cost of this line item has decreased by $250,000.00 from $1,312,447.00 to $1,062,447.00.

SUBCLIN 000302 is added as follows:

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
UNDEFINED Lot UNDEFINED

Incremental Funding
CPFF

Incremental funding for software Development, test and installation of the LCS
TAO combat system trainer (CST) for the LCS 2, CLIN 0003

FOB: Destination
PURCHASE REQUEST NUMBER: 1300408809

MAX COST
FIXED FEE
TOTAL MAX COST + FEE
ACRN AB
CIN: 130040880900030
CLIN 0008 is added as follows:
SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
UNDEFINED Lot UNDEFINED
Software Development, test and install 2

CPFF

Incremental funding for Software Development, test and installation of the LCS
TAO combat system trainer (CST) for the LCS 2, for CLIN 0008 in accordance
with the attached statement of work in section J. CLIN 0001 and CLIN 0008
constitue a total cost of $2,090,099.00.

FOB: Destination
PURCHASE REQUEST NUMBER: 1300408809

MAX COST
FIXED FEE

TOTAL MAX COST + FEE
ACRN AB
CIN: 130040880900010

CLIN 0009 is added as follows:

MAX AMOUNT

$0.00

UNDEFINED
UNDEFINED

$0.00
$2,460,591.00

MAX AMOUNT

$962,000.00

$890,741.00
$71,259.00

$962,000.00
$962,000.00
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ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY
0009 UNDEFINED Lot UNDEFINED $250,000.00
Development of LCS TAO 2 (CST) 2
CPFF
Incremental funding for the development of LCS TAO 2 combat system trainer
(CST) requirements and detailed design for CLIN 0009, in accordance with the
attached statement of work in section J. CLIN 0002 and CLIN 0009 constitue a
total cost of $1,312,447.00.
FOB: Destination
PURCHASE REQUEST NUMBER: 1300408809
MAX COST $231,647.00
FIXED FEE $18,353.00
TOTAL MAX COST + FEE $250,000.00
ACRN AB $250,000.00
CIN: 130040880900020
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 000302:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 0008:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 0009:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for CLIN 0001 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 12-AUG-2013 TO N/A SURFACE WARFARE OFFICERS SCHOOL N63190
30-SEP-2015 ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726
FOB: Destination



To:
DELIVERY DATE QUANTITY

POP 12-AUG-2013 TO N/A
30-SEP-2015
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SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE QUANTITY
POP 12-AUG-2013 TO N/A
18-JUL-2014

To:
DELIVERY DATE QUANTITY

POP 12-AUG-2013 TO N/A
18-JUL-2014

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N63190
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY

POP 01-MAR-2014 TO N/A
31-DEC-2015

To:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N63190
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

SHIP TO ADDRESS UIC



POP 01-MAR-2014 TO N/A
31-DEC-2015
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SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE QUANTITY
POP 12-AUG-2013 TO N/A
12-JUN-2014

To:
DELIVERY DATE QUANTITY

POP 12-AUG-2013 TO N/A
12-JUN-2014

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N63190
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

The following Delivery Schedule item has been added to CLIN 0008:

DELIVERY DATE QUANTITY

POP 31-MAR-2014 TO N/A
30-SEP-2015

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination

The following Delivery Schedule item has been added to CLIN 0009:

DELIVERY DATE QUANTITY

POP 31-MAR-2014 TO N/A
18-JUL-2014

SHIP TO ADDRESS UIC

SURFACE WARFARE OFFICERS SCHOOL N61340
ROBERT NAZRO

446 CUSHING ROAD, BLDG 1362, RM 229

NEW PORT RI 02841-1209

401-841-4726

FOB: Destination
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SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $3,672,591.00
from $2,530,642.00 to $6,203,233.00.

SUBCLIN 000302:
Funding on SUBCLIN 000302 is initiated as follows:

ACRN: AB

CIN: 130040880900030

Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000
Increase: $2,460,591.00

Total: $2,460,591.00

Cost Code: A00002170420

CLIN 0008:
Funding on CLIN 0008 is initiated as follows:

ACRN: AB

CIN: 130040880900010

Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000
Increase: $962,000.00

Total: $962,000.00

Cost Code: A00002170420

CLIN 0009:
Funding on CLIN 0009 is initiated as follows:

ACRN: AB

CIN: 130040880900020

Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000
Increase: $250,000.00

Total: $250,000.00

Cost Code: A00002170420
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(End of Summary of Changes)
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